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General Schedule 

● We planned 4 days for dedicate machine setup.

● First over-night store for detector setup is on Monday 
OWL shift. 

● At that point,  at least 56*56 bunches, bunch intensity 
as high as we can get from injectors.

  

       April 19 ( Thursday ):  Injection setup

       April 20 ( Friday ):       ramp development

       April 21 ( Saturday ):   collision setup

       April 22 ( Sunday ):     ramp / store fine tuning  



  

Shift-by-shift work Plan
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